attrans

Daily Diary Report by Bid Item

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 21-Nov-14
Time 6:45PM

Contract No.:  04-0120F4

Diary #: 289 Const Calendar Day: 387 Date:
Inspector Name: Feather, Bernard Title:

Inspection Type: Intermittent
Shift Hours:  08:00am 06:00 pm Break: 01:00
Federal ID:

26-Jun-2013  Wednesday
Transportation Engineer

Over Time:

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Location:
Reviewer:  Shedd, Bill Approved Date: 20-Nov-14 Status: Approved
Weather
Temperature 7 AM 12 PM 4PM

Precipitation
Working Day If no, explain:

Condition Clear, warm

Diary: Dispute
General Comments
Track progress of FWS Mechanical Piping installation. Track CCO 45S2 EWFA painting of ductile iron =
pipe. Send excavation quantities for IERBYS plaza to CT environmental. Misc MEP paperwork and write
diaries. Process RFI 3372R00.
04-0120F4 Bid Item: 124 0-000-000.124 DOMESTIC WATER (2NPS) (T1 TOWER)
F.W. SPENCER AND SON, INC
Di ary: Dispute
Booster Pump Piping 124  0-000-000.124 -
Barry Mallaney spent the shift welding the tower 2" DW line from the vertical run at Elevation 53M to the
booster pump.
New hires Wayne Ellis and lan Burkhart drilled holes, then tap and dies them for attaching pipe support for
this line.
Narciso Biagi and Jim Perry assisted in this operation by moving equipment and material.
The crew worked 10 hours today.
04-0120F4 Bid Item: 126 0-000-000.126 COMPRESS AIR (4 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Dispute
Contractor: F.W. SPENCER AND SON, INC
Welder JNM RICHARD KIIKVEE 8.00 2.00 0.00 10.00 D
Plumber/Pipefitter FOR TOM COLOMBO 8.00 2.00 0.00 10.00 D
Di ary: Dispute
Bike Path Piping 126  0-000-000.126 —
Tom Columbo and Rick Kiikvee spent the shift working on the piping reroutes around the belvedere light
post bases at PP 121S and PP 119S.
Tom Columbo noted that the W 110 x 19 support beam, welded at PP 121 was in the wrong location such
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Job Name: 04-0120F4 Inspector Name: Feather, Bernard Diary #: 289 Date: 26-Jun-2013  Wednesday

that the 4" CA line could not be installed per plan. | took pictures and sent them to Adil Mohammad, PB
mechanical designer.

CCO0-045 Bid Item: 002 0-IPP-EFA.045 Installation & Handling of Painted Pipe FA
CERTIFIED COATINGS COMPANY
Labor
Trade Class Name RTHrs OTHrs DTHrs Total Remarks Dispute
Contractor: CERTIFIED COATINGS COMPANY
Painter JNM RUBEN SOTO 4.50 0.00 0.00 4.50 D
Di ary: Dispute
DIP Painting 002 O-IPP-EFA.045

At 1000, | spoke with Danny Gorman about the day's activities with regard to the DIP. Danny was assisting
Rubin Soto in blasting the surface of six sections of DIP inside the paint containment.

| returned to the CCC paint yard at pier 7 at 1630. Rubin Soto informed me that he and Danny G. worked
from 0930 to 1200 blasting the pipe, then from 1400 to 1600 painting the blasted pipe with the first coat of
Miozinc. He was awaiting inspection from Charlie Stuart (METS) to see if the pipe needed a second coat
of primer, or if they could proceed with the first finish coat.

| showed Rubin paint damage to pipe that had been painted earlier this month and informed him that CCO
45S2 had provisions for protecting the pipe following painting. If the paint on the pipe is damaged due to
negligence, it will be CCC's responsibility to repair it.

CCO-266 Bid Item: 001 0-BMP-ALS.266 Bikepath MEP
F.W. SPENCER AND SON, INC

Diary: Dispute
Bike Path Piping 001 0-BMP-ALS.266

Tim Esquivel and Josh Johnson spent the shift welding the 2 1/2" DW diversion around the bike path
emergency egress at PP 49.
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